

### Project Planning Phase

#### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

|               |                                                |
|---------------|------------------------------------------------|
| Date          | 01 October 2026                                |
| Team ID       | SWTID-2026-2085                                |
| Project Name  | Import Data Using Transform Maps (Spreadsheet) |
| Maximum Marks | 5 Marks                                        |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                 | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|-------------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Data Preparation              | USN-1             | As a data owner, I can share the spreadsheet with the admin in an agreed template so the data is ready to import. | 2            | High     |              |
| Sprint-1 |                               | USN-2             | As an admin, I can clean blank and inconsistent values in the spreadsheet before importing.                       | 3            | High     |              |
| Sprint-1 |                               | USN-3             | As an admin, I can standardize column headers and date formats so they match the target fields.                   | 3            | Medium   |              |
| Sprint-1 | Data Loading                  | USN-4             | As an admin, I can create a Data Source and attach the Excel file.                                                | 1            | High     |              |
| Sprint-1 |                               | USN-5             | As an admin, I can load the spreadsheet data into an Import Set table.                                            | 1            | High     |              |
| Sprint-2 | Transform Map Setup           | USN-6             | As an admin, I can create a Transform Map with the Import Set as the                                              | 2            | High     |              |

|          |                       |        |                                                                                                          |   |        |  |
|----------|-----------------------|--------|----------------------------------------------------------------------------------------------------------|---|--------|--|
|          |                       |        | source and the target table.                                                                             |   |        |  |
| Sprint-2 |                       | USN-7  | As an admin, I can map spreadsheet columns to target fields.                                             | 3 | High   |  |
| Sprint-2 |                       | USN-8  | As an admin, I can map reference and choice fields so values link to existing records.                   | 5 | Medium |  |
| Sprint-2 |                       | USN-9  | As an admin, I can set Coalesce on a unique field so existing records are updated instead of duplicated. | 3 | High   |  |
| Sprint-2 | Running the Transform | USN-10 | As an admin, I can run the transform in a sub-production instance first.                                 | 2 | High   |  |
| Sprint-2 | Verification          | USN-11 | As an admin, I can review Transform History and the Import Log.                                          | 2 | Medium |  |
| Sprint-2 |                       | USN-12 | As an admin, I can fix errors and re-import the corrected data.                                          | 3 | Medium |  |

#### Project Tracker, Velocity & Burndown Chart (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 10                 | 6 Days   | 24 Oct 2022       | 29 Oct 2022               | 10                                              | 29 Oct 2022                  |
| Sprint-2 | 20                 | 6 Days   | 31 Oct 2022       | 05 Nov 2022               |                                                 |                              |

**Velocity:**

Total story points =  $10 + 20 = 30$ , over 2 sprints, so the team's velocity is  $30 \div 2 = \mathbf{15}$  **story points per sprint**.

With a 6-day sprint, the team's average velocity (AV) per iteration unit (story points per day) is:

$AV = \text{Sprint velocity} \div \text{Sprint duration} = 15 \div 6 = \mathbf{2.5}$  **story points per day**

**Burndown Chart:**

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum, but it can be applied to any project with measurable progress over time. For this project, the work left is measured in story points:

| Point in time            | Story points remaining |
|--------------------------|------------------------|
| Start of Sprint-1        | 30                     |
| End of Sprint-1 (Day 6)  | 20                     |
| End of Sprint-2 (Day 12) | 0                      |